
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 10/07/2013

ESTIMATE SUMMARY 14:52:04

CONTID: C18894         ESTIMATE NO: 0006 PROG 2005

PCN: 18894-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70B WIDENING EAST OF 25 ROAD PERCENT TIME:

PROJECT NO: NH0701-216                    

I-70B WIDENING EAST OF 25 ROAD

NAME OF ROAD: 070B

PROJECT COUNTIES: MESA

CONTRACTOR:

LAWSON CONSTRUCTION CO. PAY PERIOD ENDING 09/28/2013 DATE TIME STARTED 04/08/2013

20 SO. SUNSET STREET DATE LET 02/21/2013 DATE WORK BEGAN 04/08/2013

P.O. BOX 1318 DATE AWARDED 03/01/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/13/2013 DATE ACCEPTED

LONGMONT CO 80501-5844303-444-8680 DATE NOTICE TO PROCEED 04/08/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,985,389.17 PARTICIPATING $ $ 776,661.95

AWARD PROJECT AMT: 5,542,865.85 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

74.25

WORK DAYS

WORK DAYS

75.62%

1,459,350.83

776,661.95

776,661.95

776,661.95

$

$

$

$

4,526,038.34

0.00

4,526,038.34

0.00

4,526,038.34

-83,142.99

83,142.99

4,526,038.34

0.00

AMOUNT DUE 4,526,038.34 776,661.95

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 776,661.95

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

124.0 TIME ALLOW: 167

ORIG TIME ALLOW: 175
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.950

0.000

201-00000  
 

33,250.000.950

0.00

1.000

L S 

35,000.00000

0010 *Removal of Structure 22.000

0.000

202-00001  
 

16,500.0022.000

0.00

22.000

EACH

750.00000

0015 *Removal of Pipe 2,505.000

0.000

202-00035  
 

26,302.502,505.000

0.00

2,505.000

LF  

10.50000

0020 *Removal of Delineator 33.000

0.000

202-00090  
 

759.0033.000

0.00

33.000

EACH

23.00000

0025 *Removal of Concrete Median Cover Material 343.000

0.000

202-00190  
 

1,337.70343.000

0.00

384.000

SY  

3.90000

0030 *Removal of Sidewalk 569.400

0.000

202-00200  
 

1,565.85569.400

0.00

569.400

SY  

2.75000

0035 *Removal of Curb and Gutter 3,147.000

0.000

202-00203  
 

9,441.003,147.000

0.00

3,868.000

LF  

3.00000

0040 Removal of Concrete Pavement 86.000

0.000

202-00210  
 

1,569.5086.000

0.00

300.000

SY  

18.25000

0045 *Removal of Asphalt Mat (Planing) 35,117.000

424.000

202-00240  
 

95,960.7035,541.000

1,144.80

35,645.000

SY  

2.70000

0050 *Removal of Pavement Marking 7,816.000

392.000

202-00250  
 

8,618.408,208.000

411.60

12,000.000

SF  

1.05000

0055 *Removal of Light Standard 0.000

0.000

202-00700  
 

0.000.000

0.00

4.000

EACH

120.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Light Standard Foundation 26.000

0.000

202-00705  
 

4,550.0026.000

0.00

29.000

EACH

175.00000

0065 *Removal of Ground Sign 6.000

0.000

202-00810  
 

318.006.000

0.00

16.000

EACH

53.00000

0070 *Removal of Traffic Signal Pole 5.000

0.000

202-00840  
 

3,000.005.000

0.00

5.000

EACH

600.00000

0075 Removal of Concrete Footing 7.000

0.000

202-00900  
 

5,600.007.000

0.00

8.000

EACH

800.00000

0080 *Plug Culvert 0.000

0.000

202-04001  
 

0.000.000

0.00

0.000

EACH

325.00000

0085 Removal of Detour 0.640

0.270

202-06000  
 

13,650.000.910

4,050.00

1.000

L S 

15,000.00000

0090 *Unclassified Excavation (Complete In Place) 8,192.000

23.000

203-00010  
 

98,580.008,215.000

276.00

8,587.000

CY  

12.00000

0095 Muck Excavation 118.500

0.000

203-00100  
 

1,777.50118.500

0.00

130.000

CY  

15.00000

0100 Blading 1.000

3.500

203-01500  
 

787.504.500

612.50

100.000

HOUR

175.00000

0105 *Potholing 216.400

0.000

203-01597  
 

64,920.00216.400

0.00

250.000

HOUR

300.00000

0110 *Sweeping (With Pickup Broom) 46.000

24.250

203-01622  
 

24,587.5070.250

8,487.50

100.000

HOUR

350.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

200.000

HOUR

52.00000

0120 *Filter Material (Class A) 4.000

2.000

206-00510  
 

228.006.000

76.00

6.000

CY  

38.00000

0125 Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

750.000

CY  

40.00000

0130 *Erosion Log (12 Inch) 131.000

0.000

208-00002  
 

648.45131.000

0.00

131.000

LF  

4.95000

0135 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.00000

0140 *Concrete Washout Structure 1.000

0.000

208-00045  
 

750.001.000

0.00

1.000

EACH

750.00000

0145 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

0.000.000

0.00

10.000

LF  

10.00000

0150 *Storm Drain Inlet Protection (Type 2) 20.000

15.000

208-00052  
 

315.0035.000

135.00

35.000

LF  

9.00000

0155 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0160 Removal and Disposal of Sediment (Labor) 21.500

6.000

208-00103  
 

1,787.5027.500

390.00

100.000

HOUR

65.00000

0165 Removal and Disposal of Sediment (Equipment) 12.000

2.000

208-00105  
 

1,260.0014.000

180.00

20.000

HOUR

90.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Erosion Control Supervisor 96.000

25.000

208-00206  
 

27,225.00121.000

5,625.00

169.000

DAY 

225.00000

0175 *Reset Light Standard 4.000

0.000

210-00750  
 

3,600.004.000

0.00

6.000

EACH

900.00000

0180 *Reset Overhead Sign Structure 0.000

1.000

210-00805  
 

3,700.001.000

3,700.00

1.000

EACH

3,700.00000

0185 *Reset Ground Sign 0.000

3.000

210-00810  
 

750.003.000

750.00

20.000

EACH

250.00000

0190 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

23.000

EACH

78.00000

0195 *Reset Sign Panel (Special) 0.000

0.000

210-00816  
 

0.000.000

0.00

4.000

EACH

52.00000

0200 *Reset Intersection Detection System (Camera) 0.000

0.000

210-00890  
 

0.000.000

0.00

4.000

EACH

430.00000

0205 *Adjust Manhole 7.000

1.000

210-04010  
 

3,680.008.000

460.00

14.000

EACH

460.00000

0210 *Modify Manhole 7.000

0.000

210-04015  
 

3,255.007.000

0.00

7.000

EACH

465.00000

0215 *Adjust Valve Box 3.000

0.000

210-04050  
 

555.003.000

0.00

11.000

EACH

185.00000

0220 *Sod 0.000

0.000

212-00050  
 

0.000.000

0.00

21,911.000

SF  

0.45000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Inorganic Mulch 0.000

231.000

213-00065  
 

12,705.00231.000

12,705.00

790.000

CY  

55.00000

0230 *Landscape Weed Barrier Fabric 0.000

2,076.000

213-00070  
 

3,633.002,076.000

3,633.00

6,131.000

SY  

1.75000

0235 *Concrete Landscape Border 0.000

340.000

213-00300  
 

3,060.00340.000

3,060.00

848.000

LF  

9.00000

0240 *Metal Landscape Border (1/4x5 Inch) 0.000

0.000

213-00470  
 

0.000.000

0.00

500.000

LF  

9.00000

0245 *Deciduous Shrub (5 Gallon Container) 218.000

0.000

214-00350  
 

7,085.00218.000

0.00

333.000

EACH

32.50000

0250 *Evergreen Shrub (5 Gallon Container) 54.000

0.000

214-00650  
 

1,755.0054.000

0.00

130.000

EACH

32.50000

0255 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

0.000.000

0.00

65.000

EACH

10.50000

0260 Aggregate Base Course (Class 3) 2,785.240

28.930

304-03000  
 

54,876.322,814.170

564.14

3,000.000

TON 

19.50000

0265 Aggregate Base Course (Class 6) 10,867.810

69.650

304-06000  
 

109,374.6010,937.460

696.50

11,200.000

TON 

10.00000

0270 *Hot Mix Asphalt (Patching) (Asphalt) 263.310

11.050

403-00720  
 

39,782.20274.360

1,602.25

320.000

TON 

145.00000

0275 *Hot Mix Asphalt (Grading SX) (75) (PG 64-22) 183.010

196.710

403-34741  
 

36,073.40379.720

18,687.45

700.000

TON 

95.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Concrete Pavement (6 Inch) 309.000

9.000

412-00600  
 

13,356.00318.000

378.00

318.000

SY  

42.00000

0285 *Concrete Pavement (8 Inch) 6,950.000

698.000

412-00800  
 

367,104.007,648.000

33,504.00

8,070.000

SY  

48.00000

0290 *Concrete Pavement (8 Inch) (Fast Track) 0.000

0.000

412-00805  
 

0.000.000

0.00

10.000

SY  

50.00000

0295 *Concrete Pavement (9-3/4 Inch) 22,259.000

4,493.000

412-00975  
 

1,230,592.0026,752.000

206,678.00

29,161.000

SY  

46.00000

0295 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

5.69000

0295 MATERIAL ALLOWANCE PCCP Pavement 0.000

0.000

0.000.000

0.00SY  

5.69000

0295 MATERIAL ALLOWANCE Dowel, Epoxy 0.000

0.000

0.000.000

0.00SY  

3.92800

0300 *Concrete Pavement (9-3/4) (Class E) 244.000

0.000

412-00976  
 

11,712.00244.000

0.00

300.000

SY  

48.00000

0305 *Geotextile (Erosion Control) (Class 1) 42.000

0.000

420-00102  
 

441.0042.000

0.00

57.000

SY  

10.50000

0310 *Geotextile (Drainage) (Class 2) 39.000

7.000

420-00113  
 

483.0046.000

73.50

46.000

SY  

10.50000

0315 *Drilled Caisson (48 Inch) 108.000

0.000

503-00048  
 

59,400.00108.000

0.00

108.000

LF  

550.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0320 *Riprap (9 Inch) 14.000

0.000

506-00209  
 

1,190.0014.000

0.00

17.000

CY  

85.00000

0325 Geogrid Reinforcement 2,851.000

84.000

506-01020  
 

10,859.502,935.000

310.80

3,000.000

SY  

3.70000

0330 *Concrete Class B 2.000

0.000

601-01000  
 

1,150.002.000

0.00

2.000

CY  

575.00000

0335 *Concrete Class D 60.000

0.000

601-03000  
 

37,500.0060.000

0.00

63.000

CY  

625.00000

0340 *Reinforcing Steel 7,399.000

0.000

602-00000  
 

7,768.957,399.000

0.00

7,762.000

LB  

1.05000

0345 *Reinforcing Steel (Epoxy Coated) 2,552.000

0.000

602-00020  
 

3,190.002,552.000

0.00

2,552.000

LB  

1.25000

0350 *12 Inch Reinforced Concrete Pipe (Complete In Place) 449.000

0.000

603-01125  
 

25,593.00449.000

0.00

473.000

LF  

57.00000

0355 *15 Inch Reinforced Concrete Pipe (Complete In Place) 342.000

0.000

603-01155  
 

22,230.00342.000

0.00

346.000

LF  

65.00000

0360 *18 Inch Reinforced Concrete Pipe (Complete In Place) 1,438.000

0.000

603-01185  
 

97,784.001,438.000

0.00

1,466.000

LF  

68.00000

0365 *24 Inch Reinforced Concrete Pipe (Complete In Place) 970.000

0.000

603-01245  
 

101,850.00970.000

0.00

970.000

LF  

105.00000

0370 *30x19 Inch Reinforced Concrete Pipe Elliptical 191.000

0.000

603-02245  
 

23,875.00191.000

0.00

194.000

LF  

125.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0375 *12 Inch Reinforced Concrete End Section 3.000

0.000

603-05012  
 

1,575.003.000

0.00

3.000

EACH

525.00000

0380 *18 Inch Reinforced Concrete End Section 7.000

0.000

603-05018  
 

5,355.007.000

0.00

7.000

EACH

765.00000

0385 *30x19 Inch Reinforced Concrete End Section Elliptical 1.000

0.000

603-05124  
 

950.001.000

0.00

1.000

EACH

950.00000

0390 *Inlet Type C (5 Foot) 1.000

1.000

604-00305  
 

5,300.002.000

2,650.00

2.000

EACH

2,650.00000

0395 *Inlet Special 6.000

0.000

604-19000  
 

18,900.006.000

0.00

6.000

EACH

3,150.00000

0400 *Inlet Type R  L 5 (5 Foot) 8.000

0.000

604-19105  
 

25,200.008.000

0.00

8.000

EACH

3,150.00000

0405 *Inlet Type R  L 5 (10 Foot) 2.000

0.000

604-19110  
 

11,600.002.000

0.00

2.000

EACH

5,800.00000

0410 *Manhole Slab Base (5 Foot) 10.000

0.000

604-30005  
 

25,000.0010.000

0.00

10.000

EACH

2,500.00000

0415 *Manhole Slab Base (10 Foot) 6.000

0.000

604-30010  
 

20,100.006.000

0.00

6.000

EACH

3,350.00000

0420 *4 Inch Perforated Pipe Underdrain 142.000

66.000

605-00040  
 

2,132.00208.000

676.50

208.000

LF  

10.25000

0425 Guardrail Type 7 (Style CC) 0.000

0.000

606-00720  
 

0.000.000

0.00

35.000

LF  

195.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0430 Fence (Plastic) 308.000

0.000

607-11525  
 

554.40308.000

0.00

500.000

LF  

1.80000

0435 *Concrete Sidewalk (6 Inch) 2,299.000

498.000

608-00006  
 

89,504.002,797.000

15,936.00

2,884.000

SY  

32.00000

0440 *Concrete Curb Ramp 109.000

82.000

608-00010  
 

18,145.00191.000

7,790.00

200.000

SY  

95.00000

0445 *Curb and Gutter Type 2 (Section I-B) 436.000

219.000

609-21010  
 

7,860.00655.000

2,628.00

879.000

LF  

12.00000

0450 *Curb and Gutter Type 2 (Section II-B) 6,055.000

2,380.000

609-21020  
 

109,655.008,435.000

30,940.00

8,869.000

LF  

13.00000

0455 *Curb and Gutter Type 2 (Section II-M) 905.000

473.000

609-21021  
 

30,316.001,378.000

10,406.00

1,378.000

LF  

22.00000

0460 *Curb and Gutter Type 2 (Section I-B) (Special) 0.000

0.000

609-21110  
 

0.000.000

0.00

5,134.000

LF  

13.00000

0465 *Median Cover Material (Patterned Concrete) 0.000

6,822.000

610-00020  
 

44,343.006,822.000

44,343.00

21,230.000

SF  

6.50000

0470 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

14.000

EACH

36.50000

0475 *2 Inch Electrical Conduit (Plastic) 9,295.000

1,157.000

613-01200  
 

99,294.0010,452.000

10,991.50

10,452.000

LF  

9.50000

0480 *Wiring 0.050

0.650

613-10000  
 

22,400.000.700

20,800.00

1.000

L S 

32,000.00000
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PCN: 18894-BID    ESTIMATE RUN 10/07/2013

PROJECT: NH0701-216                    ESTIMATE NO: 0006

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 *Light Standard and Luminaire (Pedestrian) 0.000

50.000

613-30005  
 

212,500.0050.000

212,500.00

52.000

EACH

4,250.00000

0490 *Light Standard Metal (35 Foot) 0.000

0.000

613-34350  
 

0.000.000

0.00

2.000

EACH

3,500.00000

0495 *Light Standard Metal (35 Foot) (2 Arm) 0.000

0.000

613-34353  
 

0.000.000

0.00

11.000

EACH

3,600.00000

0500 *Light Standard Foundation 0.000

6.000

613-40010  
 

4,590.006.000

4,590.00

13.000

EACH

765.00000

0505 *Light Standard Foundation Special 28.000

24.000

613-40012  
 

29,120.0052.000

13,440.00

52.000

EACH

560.00000

0510 *Secondary Service Pedestal 0.000

0.000

613-50150  
 

0.000.000

0.00

1.000

EACH

1,850.00000

0515 *Luminaire High Pressure Sodium (250 Watt) 0.000

0.000

613-70250  
 

0.000.000

0.00

28.000

EACH

1,200.00000

0520 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

58.000

SF  

15.50000

0525 *Steel Sign Support (2-Inch Round)(Post and Socket) 0.000

0.000

614-01503  
 

0.000.000

0.00

11.000

EACH

185.00000

0530 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase 

0.000

0.000

614-01583  
 

0.000.000

0.00

6.000

EACH

525.00000

0535 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

6.000

EACH

570.00000
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REF
NO.
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NO.

ITEM
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CURRENT
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UNITS
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PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:52:04

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

23.000

EACH

705.00000

0545 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

775.00000

0550 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

6.000

EACH

1,325.00000

0555 *Fire Preemption Unit 0.000

0.000

614-72864  
 

0.000.000

0.00

3.000

EACH

4,500.00000

0560 *Traffic Signal-Light Pole Steel (1 Mast Arm) 0.000

0.000

614-81010  
 

0.000.000

0.00

4.000

EACH

22,500.00000

0565 *Impact Attenuator (Quadguard II) 0.000

0.000

614-85130  
 

0.000.000

0.00

2.000

EACH

12,800.00000

0570 *3/4 Inch Plastic Pipe 0.000

0.000

619-50060  
 

0.000.000

0.00

850.000

LF  

1.70000

0575 *1 Inch Plastic Pipe 0.000

869.000

619-50080  
 

1,520.75869.000

1,520.75

870.000

LF  

1.75000

0580 *2 Inch Plastic Pipe 0.000

0.000

619-50160  
 

0.000.000

0.00

10.000

LF  

1.90000

0585 4 Inch Plastic Pipe 196.000

0.000

619-50320  
 

8,232.00196.000

0.00

200.000

LF  

42.00000

0590 *Detour 3,824.000

0.000

621-00430  
 

107,072.003,824.000

0.00

3,824.000

SY  

28.00000
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0595 *Bollard 0.000

0.000

622-00270  
 

0.000.000

0.00

10.000

EACH

1,165.00000

0600 *Drip Emitter 0.000

0.000

623-00164  
 

0.000.000

0.00

198.000

EACH

2.80000

0605 *3/4 Inch Flush Unit 0.000

0.000

623-00186  
 

0.000.000

0.00

5.000

EACH

53.00000

0610 *1 Inch Manual Control Valve 0.000

0.000

623-03008  
 

0.000.000

0.00

4.000

EACH

325.00000

0620 *Control Wire 24 Volt 0.000

0.000

623-04000  
 

0.000.000

0.00

10.000

LF  

0.20000

0625 *1 Inch Quick-Coupler Valve 0.000

2.000

623-04008  
 

500.002.000

500.00

2.000

EACH

250.00000

0630 *Construction Surveying 0.750

0.100

625-00000  
 

46,750.000.850

5,500.00

1.000

L S 

55,000.00000

0635 *Construction Surveying (Hourly) 21.500

0.000

625-00001  
 

3,117.5021.500

0.00

100.000

HOUR

145.00000

0640 *Mobilization 1.000

0.000

626-00000  
 

480,000.001.000

0.00

1.000

L S 

480,000.00000

0645 *Public Information Services 0.500

0.250

626-01000  
 

26,250.000.750

8,750.00

1.000

L S 

35,000.00000

0650 *Pavement Marking Paint 103.000

7.000

627-00001  
 

3,520.00110.000

224.00

150.000

GAL 

32.00000
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0655 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

20.000

GAL 

225.00000

0660 *Preformed Plastic Pavement Marking (Type II) 0.000

0.000

627-02001  
 

0.000.000

0.00

2,190.000

SF  

10.50000

0665 *Preformed Plastic Pavement Marking (Type II) (Inlaid) 0.000

1,416.000

627-02010  
 

16,284.001,416.000

16,284.00

4,339.000

SF  

11.50000

0670 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

416.000

SF  

17.00000

0675 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

0.000

627-30410  
 

0.000.000

0.00

2,299.000

SF  

11.50000

0680 *Flagging 3,272.250

820.500

630-00000  
 

81,855.004,092.750

16,410.00

5,000.000

HOUR

20.00000

0685 *Traffic Control Inspection 37.000

9.000

630-00007  
 

3,312.0046.000

648.00

70.000

DAY 

72.00000

0690 *Traffic Control Management 102.000

26.000

630-00012  
 

67,200.00128.000

13,650.00

169.000

DAY 

525.00000

0695 *Barricade (Type 3 M-B) (Temporary) 11.000

8.800

630-80336  
 

4,455.0019.800

1,980.00

25.000

EACH

225.00000

0700 *Construction Traffic Sign (Panel Size A) 38.000

42.100

630-80341  
 

3,844.8080.100

2,020.80

89.000

EACH

48.00000

0705 *Construction Traffic Sign (Panel Size B) 50.000

40.900

630-80342  
 

5,272.2090.900

2,372.20

122.000

EACH

58.00000
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0710 *Construction Traffic Sign (Special) 203.500

319.850

630-80344  
 

8,373.60523.350

5,117.60

581.500

SF  

16.00000

0715 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

2.500

2.000

630-80358  
 

2,385.004.500

1,060.00

6.000

EACH

530.00000

0720 *Portable Message Sign Panel 715.000

183.000

630-80359  
 

18,858.00898.000

3,843.00

1,470.000

DAY 

21.00000

0725 *Drum Channelizing Device 160.000

128.900

630-80360  
 

1,950.08288.900

870.08

500.000

EACH

6.75000

0730 *Drum Channelizing Device (With Light) (Flashing) 10.500

8.400

630-80363  
 

127.5818.900

56.70

21.000

EACH

6.75000

0735 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

30.000

EACH

6.75000

0740 *Portable Water Filled Barrier (Temporary) 0.000

0.000

630-80377  
 

0.000.000

0.00

0.000

LF  

75.00000

0745 *Channelizing Device (Special) 139.000

112.100

630-80390  
 

2,511.00251.100

1,121.00

500.000

EACH

10.00000

0750 *Traffic Signal (Temporary) 0.700

0.000

630-86800  
 

35,000.000.700

0.00

1.000

L S 

50,000.00000

0755 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

200,000.000

F A 

1.00000

0760 F/A Partnering 1,300.000

0.000

700-70011  
 

1,300.001,300.000

0.00

3,000.000

F A 

1.00000
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0765 F/A Fuel Cost Adjustment 21.850

143.010

700-70016  
 

164.86164.860

143.01

20,000.000

F A 

1.00000

0770 F/A Asphalt Cement Cost Adjustment 522.520

1,539.680

700-70019  
 

2,062.202,062.200

1,539.68

10,000.000

F A 

1.00000

0775 F/A On-The-Job Trainee 929.000

0.000

700-70021  
 

929.00929.000

0.00

3,200.000

HOUR

1.00000

0780 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

120,000.000

F A 

1.00000

0785 F/A Furnish & Install Electrical Service 0.000

0.000

700-70082  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0790 F/A Sprinklers 7,966.460

0.000

700-70320  
 

7,966.467,966.460

0.00

10,000.000

F A 

1.00000

0795 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0815 Rem Asphalt Mat MCR/CMO#2 3,313.000

144.000

202-00220  
 

19,912.323,457.000

829.44

3,457.000

SY  

5.76000

0820 Temporary Berms MCR/CMO#2 342.000

0.000

208-00300  
 

803.70342.000

0.00

1,000.000

LF  

2.35000

0825 Added Item (Dollar)/ Concrete Price Reductions -1,437.860

-54.350

900-00006  
 

-1,492.21-1,492.210

-54.35

0.000

DOL 

1.00000

0830 Added Item (Dollar)/ Overweight Truck Price Reductions 60.000

0.000

900-00006  
 

60.0060.000

0.00

60.000

DOL 

1.00000
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0835 Aggregate Bag CMO/MCR 7 237.000

20.000

208-00035  
 

1,799.00257.000

140.00

400.000

LF  

7.00000

0840 Added Item (Lump Sum)/ Sewer Through Detention Vault 1.000

0.000

900-00014  
 

19,500.001.000

0.00

1.000

L S 

19,500.00000

0845 C and G Ty 2 I-M CMO/MCR 7 231.000

158.000

609-21011  
 

7,002.00389.000

2,844.00

540.000

LF  

18.00000

0850 Added Item (Dollar)/ Lien by Walter Environmental -15,725.000

0.000

900-00006  
 

-15,725.00-15,725.000

0.00

0.000

DOL 

1.00000

0855 Added Item (Dollar)/ Lien by QED against TK 
Construction

0.000

0.000

900-00006  
 

0.000.000

0.00

0.000

DOL 

1.00000

CAT 4,502,318.31773,251.955,946,389.17CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0805 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

4,000.00000

0810 F/A Field Office (Special) 20,310.000

3,410.000

700-70034  
 

23,720.0023,720.000

3,410.00

35,000.000

F A 

1.00000

CAT 23,720.003,410.0039,000.00CURRENT AMT0400 $ $ $

$ 4,526,038.31776,661.95$5,985,389.17$CURRENT AMTPROJECT TOTAL


